
GANNETT FLEMING
ENVIRONMENTAL ENGINEERS. INC.

P. O BOX 1963
HARRISBURG. PA 171O5

(717) 763-7211

CABLE ADDRESS GANFLEC • TELEX 64-2375

September 8, 1988

Mr. Michael Towle
U.S. Environmental Protection Agency
Region III
CERCLA Remedial Enforcement Section (3 HW 12)
841 Chestnut Street, Sixth Floor
Philadelphia, Pennsylvania 19107

Dear Mr. Towle:
Re: 3 RC 22

Butler Tunnel Site

On behalf of Mr. A.B.M. Houston, Respondents' Project Coordinator,
there is transmitted herewith one copy of monthly progress report no. 16.
Your questions or comments should be directed to:

Mr. A.B.M. Houston
c/o Ford Motor Company
SSECO - Suite 608
15201 Century Drive
Dearborn, Michigan 48120

Telephone: (313) 594-0324

Very truly yours,

GANNETT FLEMING ENVIRONMENTAL ENGINEERS, INC.

(

A. F. MIORIN
Project Manager

cc: Mr. A.B.M. Houston (with enclosure)
PRPs and Technical Committee (with enclosure)
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BUTLER MINE TUNNEL SITE

U.S. EPA Docket No. III-87-II-DC

Monthly Progress Report No. 16
For the Period

Of August 1, 1988 - September 6, 1988

C

Section IX, Paragraph 10 Of
Administrative Order By Consent
Effective Date Of April 29, 1987

Prepared by: • Gannett Fleming
Environmental Engineers, Inc.

( F o r : Respondents

Date: September 6, 1988
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— ̂  I. Description Of Actions Taken

Heidelberg Colliery flushing project information and data in EPA's
possession were reviewed with the Respondents at an August 2nd
meeting in Philadelphia. The information and data covered the
technical aspects of the proposed project, and DER's justification
for its conclusion that the project would not have any impact on
Butler Tunnel Site hydraulic conditions and water quality.
Subsequent to the meeting, Respondent through direct contact with
DER's Bureau of Abandoned Mine Reclamation were able to clarify
certain discrepancies in the DER information.

EPA on August 19th at a meeting in Washington, DC presented to the
Respondents and Department of Justice representatives a monitoring,
sampling and analytical plan that it recommended be implemented
prior to and during the Heidelberg Colliery flushing project. The
purpose of the plan was to determine the extent to which the
flushing project might be impacting on the Butler Tunnel Site. In
light of DER's position that the flushing project would not have an
impact on Butler Tunnel Site hydraulic conditions and water quality,
DER was apparently reluctant to participate in implementing the EPA
plan. The EPA representatives requested that the PRPs consider
undertaking implementation of the plan, and to subsequently advise
EPA of their response.

Respondents met with EFA in Philadelphia on August 31st for the
purpose of presenting a scope of work they were prepared to
undertake in response to EPA's request of the 19th. EPA advised
Respondents at the onset of the meeting that subsequent to the 19th,
several meetings between EPA and DER had resulted in both agencies
agreeing to share in the implementation of a plan similar in scope
to that proposed by EPA to the Respondents on August 19th. The
extent of the plan was extensively reviewed and discussed. EPA
requested that the Respondents identify the addition^ 11 t&£M* §hftQ
they might choose to concurrently implement, and to advise the
Agency. ,
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II. Information And Data Generated Or Received

Respondents continue to await notification by the Department of
Justice that its file search has been completed.

III. Activities Scheduled For Next Monthly Period

In response to EPA's request made at the August 31st meeting
Respondents will prepare and submit to EPA a letter identifying the
tasks they propose to implement during the course of the flushing
project. In view of significant changes made to the EPA monitoring,
sampling and analytical plan subsequent to this meeting and the
concern identified in Section IV of this report, Respondents may
also request another meeting with EPA.

IV. Problems Encountered

During the course of the August 31st meeting. Respondents and the
EPA Program Manager agreed that the Phase II RI/FS Work Plan
currently before EPA would probably have to be revised in light of
information and data to be generated as the result of the DER/EPA
flushing project monitoring program. The Program Manager further
stated that EPA would probably request the Respondents to execute
the Administrative Order prior to completion of the flushing
project. Respondents have a concern with signing the Administrative
Order realizing that the current Work Plan may be subject to
revision. This concern will be further addressed in the letter
and/or at the meeting noted in Section III of this report.
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